Contents

List of Illustrations vii
Foreword ix

Bonnie J. Monte

Introduction 1

Part I. Productions as Projects 5
1. Projects 7
2. Project Definition Phase 21
3. Gathering the Team 35
4. Leading the Team 49

Part II. Planning the Project 71
5. Estimating 73
6. Costing: Definitive Estimates 87
7. Scheduling and Estimating Time 107

Part III. Executing and Managing the Project 137
8. Tracking and Reporting Progress 139
9. Variance and Control 156

Part IV. Closing Out the Project 173
10. Project Closeout and Review 175

Index 185